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Contract No.:  04-0120F4

Diary #: 348 Const Calendar Day: 53 Date: 27-Jul-2012 Friday 04-0120F4
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Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00 AM  05:40 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Prep Work

Today | spent the entire day in the pier 7 office doing prep work to get ready for load transfer (LT). =
- | arrived at the pier 7 office at 07:00.

- From 07:00 until 10:00, | continued to compile the tracking spreadsheets for the North Cable to record
the displacements & loads on suspenders during the inspection of the upcoming LT operation.

- From 10:00 until 10:30, | spoke with Roman Granados & Bob Brignano about some of the details of the
LT operations at the jacking saddle.

- From 10:30 until 11:00, | reviewed RFI-2947, which proposes to use steel shims in between the CCO-200
brackets & the cable bands at PP98. This appears to be generally what was agreed by management
during a site visit to the warehouse on Wednesday afternoon. | will discuss it further internally & then
await a response from TY Lin.

- From 11:00 until 12:00, | continued to compile the tracking spreadsheets for the North Cable to record
the displacements & loads on suspenders during the inspection of the upcoming LT operation.

- From 12:00 until 12:30, | ate lunch.

- From 12:30 until 13:30, | reviewed a list of comments & questions regarding ABF submittal 2694 (LT
plan). These are to be discussed at a comment resolution meeting (CRM) later today.

- From 13:30 until 14:30, | attended the CRM for submittal 2694. Attending were K. Smith, A. Roebuck, S.
Yeager, & A. Reeve from ABF, & R. Granados, W. Collins, V. Altimarano, G. Baker (TY Lin), & | from
Caltrans. We went over a list of questions & comments regarding the submittal. ABF provided
clarification on each of the areas that had comments.

- From 14:30 until 15:30, | completed the compilation of the tracking spreadsheets for the North Cable to
record the displacements & loads on suspenders during the inspection of the upcoming LT operation. |
then emailed it to R. Granados & V. Altimarano for checking.

- From 15:30 until 17:00, we had a small Cable staff meeting (R. Granados, W. Collins, V. Altimarano, & 1)
to discuss the LT submittal after the clarifications from ABF. We also discussed how best to inspect all of
the other work during LT, & the amount of staff that we will need during LT.

- From 17:00 until 17:40, | wrote my diary for the day, checked email, & sent my timesheet for the week.
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